
STSS ATRR -  Status: Open

Date 4 /30/2009

S/F

Pad SLC-2W

Vehicle Delta

Launch Site WR

Vehicle Specifics Delta 7920/7925

PPF

S/C Contractor

HQ MOA

Program Mgmt Ctr

Project Mgmt

Orbit

Market NASA

Org USA

Project Assignee Telephone

NASA LD Dovale, C. (321) 867-1310

NASA MIM Calvert, J. (321) 867-6081

Analex MIC Draves, M. (321) 867-8955

NASA CE Wood, J. (321) 867-5402

Analex ETI TBD

NASA IE Poole, E. (321) 867-9860

NASA VSE Dunn, T. (321) 867-8067

NASA LSIM Fertig, T. (805) 605-2430

LSSE Trenkle, T. (805) 605-5993

Analex LOM Post, T. (321) 867-3786

NASA PIM Studenski, B. (321) 867-2378

NASA MCE Patton, M. (321) 853-4559

NASA MOD Mikulas, R. (321) 853-9743

NASA MAM Schreiber, C. (321) 867-2186

CONTAMINATION Matthias, L.L. (321) 867-8605

Materials-Processes Rawlins, C. (321) 867-7776

ELEC INTERFACE Espinosa, B. (321) 867-8935

EMC_RF Sargent, N. (216) 433-3395

ENVIRONMENTS Fogerty, T. (321) 867-5302

FLIGHT DESIGN Hametz, M. (321) 867-2595

FLIGHT CONTROLS Bauschlicher, J. (321) 867-1667

FLIGHT SW Coon, D. (321) 867-8744

GSE TBD

LOADS Fogerty, T. (321) 867-5302

MECH INTRFACE Peralta, G. (321) 867-3407

STRESS Bastug, S. (321) 867-9067

THERMAL Duncil, L. (321) 867-9367

MTE Wood, N. (321) 853-9553

NASA SMA Brandl, D. (321) 867-0830

Notes 02/15/07..dated changed from 7/15/07 to 08/23/07 per FPB approved 01/18/07
5/15/06 date has been change from 12/15/2006 to 03/15/07 U/R per O. Baez Milestone Review Sched 


